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CHANGE ORDER NO.1 DATE:August 11, 2003
CONTRACT # 02-122 PROJECT DESCRIPTION:
P.O.# 020924 PROJECT #S870214 Greens Prairie Widening Project
OWNER: CONTRACTOR:
City of College Station EPSILON ENGINEERING INC. Ph: 979 691-8616
P.0C. Box 9960 809 E. UNIVERSITY DRIVE
SUITE 220-B

College Station, Texas 77842

College Station, Texas 77840

e

Fax: 979 691-8936

PURPOSE OF THIS CHANGE ORDER:
ltem 1:  Increase the scope of the design services to include the design of a realignment of a portion of Greens Prairie
Road and a proposed portion of Arrington Road on the west side of HWY 6

ftem 2:
Item 3:
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Site condition determination - $21,400.00

Subconsultants
Each Plans, Specifications & Estimates $115,254.00
Each Construction assistance $16,799.00
Each Miscelaneous $1,750.00
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THE NET AFFECT OF THIS CHANGE ORDER IS A
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ORIGINAL CONTRACT AMOUNT $438,928.00

Change Order No. 1 $155,254.00 26.2 % of Original Contract Amount
Change Order No. 2 $ % of Original Contract Amount
Change Order No. 3 $ % of Original Contract Amount
REVISED CONTRACT AMOUNT $594,182.00

ORIGINAL CONTRACT TIME Days

Change Order No. 1 Time Extension or Reduction Days

Change Order No. 2 Time Extension or Reduction Days

Change Order No. 3 Time Extension or Reduction Days

REVISED CONTRACT TIME Days

ORIGINAL SUBSTANTIAL COMPLETION DATE
REVISED SUBSTANTIAL COMPLETION DATE
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S it glufos [ Jf. G—  §7°3

A/E CONTRACTOR Date DIRBETOR OF FISCAL SERVICES Date
N/A

CONSTRUCTION CONTRACTOR Date CITY ATTORNEY ate
PROJECT ENGINEER Date CITY MANAGER Date

CITY ENGINEER Date MAYOR Date




